SEISMIC UPGRADE MAY 25, 2012
OGDEN ATCT

SECTION 01 10 00 - SUMMARY

PART 1 - GENERAL

11

1.2

13

A.

SUMMARY
This Section Consists of Special Provisions Required for this Project.
Design and installation shall be in accordance with practice of IBC 2006.

The Ogden Airport Traffic Control Tower operates 7:00 am to 8:00 pm, 7 days per week. It
will be necessary to coordinate construction activity so as not to interfere with functions of the
FAA or the Ogden Airport. Loss of FAA equipment for any amount of time will jeopardize
safety of the flying public and may result in criminal charges against the Contractor.

JOB CONDITIONS

Written notification of any planned shut-down of existing facilities and/or utilities which may
affect airport or FAA operations, shall be provided to COTR 5 working days (7 calendar days)
in advance of such a shut-down.

Existing equipment indicated to remain shall be operational at all times during the renovation.

PLAN OF ACTION

Do not perform any work which will require shutting down any services without an approved
Plan of Action.

Submit Plan of Action consisting of a written report describing the construction necessary, the
utilities, piping or other services that will be affected, the length of time that each service or
utility will be disturbed, and the procedures to be employed by the Contractor to carry out the
work in a timely manner. Include action to be taken in case of emergencies, and an alternate
plan that can be employed in the event that the original schedule cannot otherwise be met. The
Contracting Officer’s Technical Representative (COTR) must approve the plan prior to any
work being performed.

Shutdowns shall be coordinated with the operations of Ogden, Utah Airport Traffic Control
Tower and approved by the COTR in all circumstances, and shall be scheduled in a manner to
create the minimum amount of interference with existing FAA or airport facility operations.
When shutdowns are necessary and have been approved by the COTR, employ additional labor
and work overtime as necessary to restore the facilities to operation at the earliest possible time
at no additional cost to the FAA. Work shall proceed continuously until all service is restored.
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14 WORKING HOURS

A. Normal work hours shall be between 7:00 am to 5:00 pm, or normal local union work hours. All
welding and work that will make unacceptable noise (greater than 100db) will be performed
after hours. The contractor shall notify the COTR in writing 48 hours in advance of any
planned overtime.

B. Mids Work: Certain work activities will be performed during the hours of 8:00 pm to 7:00 am.
These activities include the removal and replacement of electrical panels, welding and any work
in the Control Cab that cannot be completed during the shut down of the cab and any work that
would obstruct vision of the cab or ordinary facility operations.

15 OCCUPANCY REQUIREMENTS

A.  Partial FAA Occupancy: FAA reserves the right to occupy and to place and install equipment
in completed areas of building, before Substantial Completion, provided such occupancy does
not interfere with completion of the Work. Such placement of equipment and partial occupancy
shall not constitute acceptance of the total Work.

1. COTR will prepare a Certificate of Substantial Completion for each specific portion of
the Work to be occupied before FAA occupancy.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before FAA
occupancy.

3. Before partial FAA occupancy, mechanical and electrical systems shall be fully
operational, and required tests and inspections shall be successfully completed. On
occupancy, FAA will provide, operate, and maintain mechanical and electrical systems
serving occupied portions of building.

4. On occupancy, FAA will assume responsibility for maintenance and custodial service for
occupied portions of building.

5. COTR will coordinate with Contractor, during development of Construction schedule, to
identify areas of the building for Partial Occupancy prior to substantial completion.
1.6 HAZARDOUS MATERIAL CERTIFICATION
A.  Asbestos containing materials (ACM) shall not be permitted for use on this Project.

1. Provide letters of certification for the project at completion, certifying that no asbestos
was used.

B. Lead-free materials.
1. Provide letters of certification for the project at completion, certifying that only lead-free
paints, plumbing materials and flashings were used.
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1.7

A.

B.

ACCEPTANCE AND WARRANTIES

Upon substantial completion of work the FAA will conduct Contractor Acceptance Inspections
(CAIl). At the appropriate stage after the CAI, the Work will be considered Substantial
Complete, and the FAA will assume occupancy of the Work at a date identified as Beneficial
Occupancy Date (BOD). Other Contractor Acceptance Inspections will be conducted prior to
partial FAA occupancies. A final inspection, called Joint Acceptance Inspection (JAI), to
determine FAA acceptance of the total Work, will then be conducted.

The Contractor shall warranty material and equipment furnished by the various manufacturers
in writing for a period of two (2) years (or not less than the industry standard for the material
specified, nor the manufacturer’s standard warranty period, whichever is greater) on building
systems, finishes or equipment from the date of final project acceptance by the FAA.
Mechanical equipment in particular (HVAC equipment and fire protection equipment,) shall be
warranted in writing for a period of three (3) years (or not less than the manufacturer’s standard
warranty period, whichever is greater), from date of final project acceptance by the FAA. The
costs of any extended warranties will be included in the contract sum.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Materials shall be as specified in the various sections of these specifications.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00
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